



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This has reference to the herein Memorandum dated 23 March 2020 of **DPWH Region IV-B Director WILFREDO S. MALLARI**, requesting for the approval of the **Modification** of the project under FY 2020 general Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300111200147000 Project ID: P00449205LZ LOCAL PROGRAM National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Preventive Maintenance of Road: Asphalt Overlay Quezon-Punta Baja K0146+(-187.00) - K0150+465.00 , Palawan			LOCAL PROGRAM National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Preventive Maintenance of Road: Asphalt Overlay Quezon-Punta Baja K0146+(-187.00) – K0147+414.00 , Palawan		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Preventive Maintenance of Road: <u>Asphalt Overlay:</u> 0 Lane Km	₱ 0 / Lane Km	₱ 53,075.00	CW1 - Preventive Maintenance of Road: <u>Asphalt Overlay:</u> 3.292 Lane Km	₱ 16,122.42 / Lane Km	₱ 53,075.00
EAO	-	₱ 1,925.00	EAO	-	₱ 1,925.00
Total:		₱ 55,000.00	Total:		₱ 55,000.00
Justification:					
<ul style="list-style-type: none">The modification is necessary <u>to reflect the physical target</u> which was not reflected in GAA 2020, thus the allocated fund for the project is only sufficient to cover the 3.292 lane-km net length with a 100mm thickness and equivalent station limit of K0146+(-187.00) – K0147+414.00.Unit cost presented is within the allowable range set by this department.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

to reasonable of unit cost of asphalt overlay @ ₱32,000,000/Km. submit

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in Visayas, NCR and Region IV-B

APPROVED / DISAPPROVED

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN0F06113