



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

06 MAY 2020

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

This has reference to the herein Memorandum dated 4 March 2020 of DPWH Region IV-B Director **WILFREDO S. MALLARI**, requesting for the approval of the **Modification** of the project under FY 2020 general Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300111200254000 Project ID: P00449273LZ LOCAL PROGRAM National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Preventive Maintenance of Road: Asphalt Overlay PPSR Jct. (Abo-Abo) – Quezon K0129+500.00 - K0133+397.00 , Palawan			LOCAL PROGRAM National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Preventive Maintenance of Road: Asphalt Overlay PPSR Jct. (Abo-Abo) – Quezon K0129+500 – K0130+607 , Palawan		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay : 2.069 Lane Km	₱ 18,656.36 / Lane Km	₱ 38,600.00	CW1- Preventive Maintenance of Road: Asphalt Overlay : 2.278 Lane Km	₱ 16,944.69 / Lane Km	₱ 38,600.00
EAO	-	₱ 1,400.00	EAO	-	₱ 1,400.00
Total:		₱ 40,000.00	Total:		₱ 40,000.00
Justification: <ul style="list-style-type: none">Modification is necessary to <u>increased physical target</u> from 2.069 to 2.278 lane-km to fully utilized fund allocation.Correct the station limits from K0129+500.00 - K0133+397.00 to K0129+500 – K0130+607, since the corrected station limit correspond to the given physical target of 2.278 lane-km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in Visayas, NCR and Region IV-B

For and in the absence of the
Undersecretary for Regional Operations
in Visayas, NCR and Reg. IV-B

ANTONIO V. MOLANO, JR., CESO III
Assistant Secretary

APPROVED / DISAPPROVED

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN0F06002