



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

MEMORANDUM

FOR : MARK A. VILLAR  
Secretary


This has reference to the herein Memorandum dated 4 March 2020 of **DPWH Region IV-B Director WILFREDO S. MALLARI**, requesting for the approval of the **Modification** of the project under FY 2020 general Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300111200255000</b> <b>Project ID: P00449274LZ</b>					
LOCAL PROGRAM			LOCAL PROGRAM		
National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Preventive Maintenance of Road: Asphalt Overlay PPSR Jct. (Abo-Abo) – Quezon K0138+550.00 - <b>K0142+730.00</b> , Palawan			Preventive Maintenance of Road: Asphalt Overlay PPSR Jct. (Abo-Abo) – Quezon K0138+550.00 - <b>K0139+568.00</b> , Palawan		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay : 2.069 Lane Km	₱ 18,656.36 / Lane Km	₱ 38,600.00	CW1- Preventive Maintenance of Road: Asphalt Overlay : 2.138 Lane Km	₱ 18,054.26 / Lane Km	₱ 38,600.00
EAO	-	₱ 1,400.00	EAO	-	₱ 1,400.00
Total:		₱ 40,000.00	Total:		₱ 40,000.00
<b>Justification:</b> <ul style="list-style-type: none"><li>Modification is necessary to <u>increased physical target</u> from 2.069 to 2.138 lane-km to fully utilized fund allocation.</li><li><u>Correct the station limits</u> from K0138+550 - <b>K0142+730</b> to K0138+550 - <b>K0139+568</b>, since the corrected station limit correspond to the given physical target of 2.138 lane-km.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in Visayas, NCR and Region IV-B

**APPROVED / DISAPPROVED**

  
**MARK A. VILLAR**  
Secretary

2.6 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WINOF06092