



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

This has reference to the herein Memorandum dated 10 March 2020 of **DPWH Region IV-B Director WILFREDO S. MALLARI**, requesting for the approval of the **Modification** of the project under FY 2020 general Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300112200130000 Project ID: P00449289LZ Local Program National Roads and Bridges - National Roads - Local Infrastructure Program Construction of Roads with Slip / Slope Collapse Along Calapan North Road, Calapan Oriental Mindoro K0040+400 - K0041+100			Local Program National Roads and Bridges - National Roads - Local Infrastructure Program Construction of Roads with Slip / Slope Collapse Along Calapan North Road, Calapan Oriental Mindoro K0040+492.80 - K0040+540.00, K0040+740.00 - K0040+974.20		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Slope Protection Structure : 7,414.53 Square Meters (m ²)	₱ 19.29 / Square Meters (m ²)	₱ 143,055.00	CW1- Construction of Slope Protection Structure : 6,684.28 Square Meters (m ²)	₱ 21.40 / Square Meters (m ²)	₱ 143,055.00
EAO	-	₱ 1,445.00	EAO	-	₱ 1,445.00
Total:		₱ 144,500.00	Total:		₱ 144,500.00
Justification: Modification is necessary due to change in station limits from K0040+400 - K0041+100 to K0040+492.80 - K0040+540.00, K0040+740.00 - K0040+974.20 , resulting to a decrease in physical target from 7,414.53 to 6,684.28 square meter due to the following reason: <ul style="list-style-type: none">To prioritized sections vulnerable to rock slide/landslide.To avoid gap and overlapping					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in Visayas, NCR and Region IV-B

APPROVED / DISAPPROVED

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary

WIN0F06203