



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY

Manila

May 05, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 05 April 2021 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer Aminodin P. Maniri, Zamboanga del Norte 1st District engineering Office** for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201100682000 Project ID: P00501378MN					
OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads			OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads		
Dipolog-Sindangan-Liloy Road – K1907+000 – K1909+021			Dipolog-Sindangan-Liloy Road – K1907+000 – K1908+980, K1909+090 – K1909+440		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening 4.112 Lane km	₱16,906,039.64/ Lane km	₱ 69,517,635.00	CW1- Road Widening 4.660 Lane km	₱ 14,917,947.42/ Lane km	₱ 69,517,635.00
EAO	-	₱ 2,521,365.00	EAO	₱29.8 M/m	₱ 2,521,365
Total:		₱72,039,000.00	Total:		₱72,039,000.00
Justification:					
- Change/adjustment of station limits to cut-off widening works at bridge approaches for road safety purposes and in anticipation of bridge transition for future widening of Laputay Bridge from 2-4 lanes which was proposed already on BMS priority projects for FY2022. - Physical target increased from 4.112-lane km to 4.660 lane km to maximize the utilization of funds. It is based on the actual field requirements and minimal cost of slope protection works since the terrain is just flat.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

[Signature]

MARK A. VILLAR
Secretary

2.3 mksa/LCA/AVS/ERP

Department of Public Works and Highways
Office of the Secretary



WIN1E02357