



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 12, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 26 March 2021 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer REY F. JANOLINO, Zamboanga Sibugay 1st District Engineering Office**, for the **modification** of project under FY 2021 GAA, to wit;

As per GAA/ Original			As Modified		
Project Description					
UACS No. 310201100798000 Project ID: P00501391MN		OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads			
Lanao-Pagadian-Zamboanga City Rd - K1753+430 - K1754+452, K1754+489.24 - K1755+ 000		Lanao-Pagadian-Zamboanga City Rd - K1753+654 - K1754+240, K1754+685 - K1755+689.30			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening/ 3.058 lane-km EAO	P 13,055,663.83/ lane-km	P 39,924,220	CW1- Road Widening/ 3.181 lane-km EAO	P 12,550,839.36/ lane-km P25 M/km	P 39,924,220 P 814,780
Total: P 40,739,000		Total: P 40,739,000			
Justification:					
- The physical target slightly increased from 3.058 lane-km to 3.181 lane-km based on the approved Program of Works due to minimal cost of Earthworks which constituted 5.80% of the total project cost. - The station limits were adjusted to reflect the correct stationing based on the result of actual survey and to extend the road widening to the existing project funded under the FY 2021 GAA for purpose of continuity.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


EUGENIO K. PIPO, JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 mksa/LCA/AVS/ERP

Department of Public Works and Highways
Office of the Secretary



WIN1E02434