

OFFICE OF THE SECRETARY

Manila

April 26, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 22 April 2021 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer REYNERIO P. ALCACHUPAS, Zamboanga Sibugay 2nd District Engineering Office**, for the modification of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201100799000 Project ID: P00501393MN					
OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads Lanao-Pagadian-Zamboanga City Rd - K1782 + 000 - K1782 + 623			OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads Lanao-Pagadian-Zamboanga City Rd - K1782 + 027 - K1782 + 074, K1782 + 169 - K1782 + 712		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening/ 1.246 Lane Km	P 17,150,000/ Lane Km	P 21,368,900	CW1- Road Widening/ 1.082 Lane Km	P 19,379,759.70/ Lane Km <i>P 38.6 M/k</i>	P 20,968,900
			ROW Acquisition / 1,333.33 Square meters	P 300.00 /Square meters	P 400,000
EAO	-	P 436,100	EAO		P 436,100
Total:		P 21,805,000	Total:		P 21,805,000
Justification: - Decreased in physical target from 1.246 lane kilometers to 1.082 lane kilometers for the Road Widening due to the inclusion of Drainage and Slope Protection and Miscellaneous Structures which constituted 21.54% (P4,516,419.68) and 15.07% (P3,160,981.63), respectively. - The station limits were adjusted to reflect the correct station limits that require Road Widening based on the actual site condition and approved Program of Works (POW). - Inclusion of Right of Way Acquisition based on the result of the conducted parcellary survey to compensate affected owners of structure/ improvements, fruit bearing trees, and crops. - The unit cost of ROW is based on the conducted field validation and prevailing market values.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

subject to PO Certification & Resolution of Unit Cost.

EUGENIO R. RUPA JR.

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1G02921