



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY

Manila

April 17, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 05 April 2021 of DPWH Region IX Director **CAYAMOMBAO D. DIA**, endorsing the request of **OIC – District Engineer ANTONIO A. GONZALES, Zamboanga City District Engineering Office**, for the modification of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100495000 Project ID: P00501733MN		OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Primary Roads			
Pagadian City-Zamboanga City Rd - K1935 + 958 - K1936 + 340		Pagadian City-Zamboanga City Rd - K1935 + 958 - K1936 + 472.50			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay 1.616 Lane km EAO	₱ 10,307,586.63/ Lane km	₱ 16,657,060.00	CW1- Preventive Maintenance of Road: Asphalt Overlay 2.416 Lane km EAO	₱ 7,691,504.18 / Lane km ₱ 15.2 M/km	₱ 16,505,967.97
	-	₱ 339,940.00			₱ 339,940.00
			Excess		₱ 151,092.03
Total:		₱ 16,997,000.00	Total:		₱ 16,997,000.00
Justification: - Increased in the physical target to maximize the utilization of the allotted funds for the project. - The change in station limit was made to compensate the increased in the physical target. - The derived unit cost is based on the approved Program of Work (POW) and Detailed Unit Price Analysis (DUPA).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



2.3 mksa/LCA/AVS/ERP

WIN1E02373

Reference Number: IX-089
Project ID: P00501733MN