



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY

Manila

April 17, 2021

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated 05 April 2021 of DPWH Region IX Director CAYAMOMBAO D. DIA, endorsing the request of OIC – District Engineer ANTONIO A. GONZALES, Zamboanga City District Engineering Office, for the modification of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100326000 Project ID: P00501739MN			OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads		
OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads			OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads		
Pagadian City-Zamboanga City Rd - K1866 + 430 - K1866 + 555, K1867 + 314 - K1867 + 469, K1868 + 106 - K1868 + 202			Pagadian City-Zamboanga City Rd - K1855 + 000 - K1855 + 625, K1866 + 430 - K1866 + 555, K1868 + 106 - K1868 + 202		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Reconstruction to Concrete Pavement 0.752 Lane-km	₱ 20,907,101.06 / Lane km	₱ 15,722,140.00	CW1- Reconstruction to Concrete Pavement 1.692 Lane km	₱ 8,951,035.248 / Lane km	₱ 15,145,151.64
EAO	-	₱ 320,860.00	EAO		₱ 320,860.00
Total:		₱ 16,043,000.00	Total:		₱ 16,043,000.00
Justification:					
• The increased in physical target to maximize the utilization of the allotted funds for the project.					
• Subsequent adjustment in the station limits was made due to the increase in the physical target.					
• The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1G02951