



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY

Manila

June 17, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 10 June 2021 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **OIC – District Engineer ANTONIO A. GONZALES, Zamboanga City District Engineering Office**, for the modification of the project under FY 2021 GAA, to wit;

As per GAA/Original		Project Description		As Modified	
UACS No. 310104100325000 Project ID: P00501740MN		OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads			
Pagadian City-Zamboanga City Rd - K1857 + 169 - K1857 + 482, K1857 + 528 - K1858 + 000		Pagadian City-Zamboanga City Rd - K1857 + 528 – K1858+803, K1860 + 000 – K1860+437			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Reconstruction to Concrete Pavement/ 1.564 lane-km	₱20,905,831.20/ lane-km	₱ 32,696,720	CW1 - Reconstruction to Concrete Pavement/ 3.418 lane-km	18.6 m/m. ₱9,339,356.88/ lane-km	₱ 31,921,920.11
EA0	-	₱ 667,280	EA0	-	₱ 667,280
Total: ₱ 33,364,000			Subtotal ₱ 32,589,200.11 Excess 774,799.89		
Total: ₱ 33,364,000			Total: ₱ 33,364,000		
Justification: Change in station limits from K1857 + 169 - K1857 + 482, K1857 + 528 - K1858 + 000 to K1858+803, K1860 + 000 – K1860+437 due to the following reasons: <ul style="list-style-type: none">• Increase in physical target by 1.854 lane-km from 1.564 lane-km to 3.418 lane-km.• As per previous approved Program of Works (POW) from FY 2019 and 2020 and approved FY 2018 modification, the unit cost for Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads ranges within Php 9,000,000.00 per lane-km to Php 10,000,000.00 per lane-km, thus, the decreased in unit cost from Php 20,905,831.20 per lane-km based on the approved Program of Work (POW) and Detailed Unit Price Analysis (DUPA), is within the range of the prevailing cost of the Department.• Please see attached approved POW for FY 2019 and 2020, and approved FY 2018 Modification					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary
WIN1E02662