



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY

Manila

April 17, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 05 April 2021 of DPWH Region IX Director **CAYAMOMBAO D. DIA**, endorsing the request of **OIC – District Engineer ANTONIO A. GONZALES, Zamboanga City District Engineering Office**, for the modification of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100327000 Project ID: P00501752MN			OO1: Ensure Safe and Reliable National Road System – Asset Preservation / Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads		
Pagadian City-Zamboanga City Rd - K1887 + 700 - K1888 + 300			Pagadian City – Zamboanga City Rd K1887+ 317 – K1888 + 570		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Reconstruction to Concrete Pavement 1.196 Lane km	₱ 19,959,715.72 / Lane km	₱ 23,871,820.00	CW1- Reconstruction to Concrete Pavement 2.502 Lane km	₱ 9,437,506.79 / Lane km	₱ 23,612,641.99
EAO	-	₱ 487,180.00	EAO		₱ 487,180.00
Total:		₱ 24,359,000.00	Total:		₱ 259,178.01
Total:		₱ 24,359,000.00	Total:		₱ 24,359,000.00
Justification:					
- The increased of the physical target to maximize the utilization of the allotted funds for the project. - Change in station limit was made to compensate with the increase in physical target. - The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO K. PIJO JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 mksa/LCA/AVS/ERP

Department of Public Works and Highways
Office of the Secretary



WIN1E02362

