



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 13, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 08 April 2021 of DPWH Region IX Director **CAYAMOMBAO D. DIA**, endorsing the request of **OIC – District Engineer JUL-ARAB A. KONG, Isabela City District Engineering Office**, for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102100751000 Project ID: P00501903MN		OO1: Ensure Safe and Reliable National Road System – Asset Preservation – Preventive Maintenance – Secondary Roads			
Basilan Circumferential Rd – K0002+791 – K0006+580		Basilan Circumferential Rd – K0002+791 – K0002+911			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay 7.578 Lane km	₱ 441,245.71/ Lane km	₱3,343,760.00	CW1- Preventive Maintenance of Road: Asphalt Overlay 0.240 Lane km	₱13,923,333 / Lane km	₱ 3,343,760.00
EAO	-	₱ 68,240.00	EAO		₱ 68,240.00
Total:		₱3,412,000.00	Total:		₱ 3,412,000.00

Justification:

- FY 2021 appropriation is not enough to cover the physical target provided, thus, it resulted to the decrease in the physical target based on the approved Program of Work (POW) and Detailed Unit Price Analysis (DUPA).

- The change in station limits was made to compensate the decrease in the physical target

Cost of Copy Preparation is Attached. There is attached breakdown included.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO B. PERALTA
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 mksa/LCA/AVS/ERP

Department of Public Works and Highways
Office of the Secretary



WIN1E02282

Reference Number: IX - 042

Project ID: P00501903MN