



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number:	<b>IX-143</b>
Project ID:	<b>P00502328MN</b>

May 13, 2021

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 7 May 2021 of DPWH Region IX Director **CAYAMOMBAO D. DIA**, endorsing the request of **OIC – District Engineer ANTONIO A. GONZALES, Zamboanga City District Engineering Office**, for the modification of the project under FY 2021 GAA, to wit;

As per GAA/Original		Project Description		As Modified	
UACS No. 310305101418000 Project ID: P00502328MN		OO1: Ensure Safe and Reliable National Road System - - Bridge - Widening of Permanent Bridges			
Latap Br. (New) (B01770MN) along Zamboanga City-Labuan-Limpapa Rd		Latap Br. (New) (B01770MN) along Zamboanga City-Labuan-Limpapa Rd			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Widening of Bridge 179,734 sq.m.	₱ 124,317,0462 / sq.m.	₱ 22,344,000.00	CW1- Widening of Bridge 179,734 sq.m.	₱ 113,412.04 / sq.m.	₱ 20,384,000.00
EAO	-	₱ 456,000.00	ROW 1,800.00 sq.m. EAO	₱ 1,111.11 / sq.m.	₱ 2,000,000.00
Total: ₱ 22,800,000.00			Total: ₱ 22,800,000.00		
<b>Justification:</b> <ul style="list-style-type: none"><li>The Project modification is requested due to the inclusion of ROW component and adjustment of the actual Component Cost of Civil Work (CW1) as per approved Program of Work (POW). However, the physical target remains the same.</li><li>Inclusion of Right-of-Way Acquisition based on the result of the conducted parcellary survey to compensate affected property owners of structures/improvements within the width and station limit of the project.</li><li>The unit cost derived from the approved POW and DUPA is within the acceptable prevailing cost of the Department.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

*EUGENIO R. RIPO JR.*  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary  
  
WIN1E02758