



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **VI-117**
Project ID: **P00504959VS**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 29 March 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of **District Engineer ALEJANDRO M. VENTILACION**, Aklan District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100711000 Project ID: P00504959VS					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Network Development Program - Road Widening - Secondary Roads			Network Development Program - Road Widening - Secondary Roads		
Jaime Cardinal Sin Ave - K0284 + 041 - K0286 + 367			Jaime Cardinal Sin Ave - K0284 + 075 - K0286 + 653		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 4.544 lane km	11,020.20 / lane km	50,075.78	CW1- Road Widening: 5.048 lane km	9,523.73 / lane km	48,075.78
-	-	-	ROW Acquisition: 400 sq.m	5.00 / sq.m	2,000.00
EAO	-	1,816.22	EAO	-	1,816.22
Total:		51,892.00	Total:		51,892.00
Justification:					
1. Modification is sought due to the adjustment in station limits to include additional unwidened road sections which resulted to the increase in physical target from 4.544 lane km to 5.048 lane km and decrease in unit cost per lane km.					
2. ROW Component was already identified for payment of affected lots, structures, and utilities.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06323