

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Number: \_\_\_\_\_

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This has reference to the herein memorandum dated March 4, 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of David P. Adongay, Jr., DPA, CESE, District Engineer, Northern Samar 2<sup>nd</sup> District Engineering Office, Laoang, Northern Samar**, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100895000 Project ID: P00504961VS			Organizational Outcome 1: Ensure Safe and Reliable National Road System		
Organizational Outcome 1: Ensure Safe and Reliable National Road System			Network Development - Road Widening - Secondary Roads		
Network Development - Road Widening - Secondary Roads			Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd - K0809 + 417 - K0809 + 917		
Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd - K0809 + 417 - K0809 + 917			Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd, K0809+000 – K0809+480		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1 – Road Widening: 1.00 lane km	₱ 19,600.00 / Lane km	₱ 19,600 M	CW1 – Road Widening: 0.96 lane km	₱ 20,416.66667 / Lane km	₱ 19,600 M
EAO	-	₱ 0.400 M	EAO	<del>₱ 40 M</del> ₱ 0.400 M	₱ 0.400 M
TOTAL:		₱ 20.000M	TOTAL:		₱ 20.000M
<b>Justification:</b> <i>All Certificate of Cost Recession Attached</i> The change in station limits from K0809 + 417 - K0809 + 917 to K0809+000 – K0809+480 resulted the decrease in physical target due to insufficient fund to cover the increase in unit cost in view of the inclusion of concrete drainage canal and provision of metal guardrails in the scope of work.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.6 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN1F06507