



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	VI 042
Project ID:	P00504965VS

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 26 February 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of **District Engineer ALEJANDRO M. VENTILACION**, Aklan District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100849000 Project ID: P00504965VS					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Network Development Program - Road Widening - Secondary Roads			Network Development Program - Road Widening - Secondary Roads		
Aklan West Rd (Kalibo-Nabas) - K0269 + 469 - K0269 + 873			Aklan West Rd (Kalibo-Nabas) - K0269 + 590 - K0269 + 873		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 0.808 lane km	20,690.37 / lane km	16,717.82	CW1- Road Widening: 0.566 lane km	29,536.78 / lane km	16,717.82
EAO	-	341.18	EAO	-	341.18
Total:		17,059.00	Total:		17,059.00
Justification: 29% decrease in physical target Modification is sought due to decrease in physical target from 0.808 lane km to 0.566 lane km due to the voluminous quantities for structure excavation (soft rock), provision of drainage and slope protection structures (reinforced concrete slope protection, RCPC, Lined Ditch) and metal guardrails for road safety resulting to an adjustment in the station limits.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06122