



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number:	VI 071
Project ID:	P00504975VS

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 05 March 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of **District Engineer RHODORA B. NUÑAL**, Guimaras District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100856000 Project ID: P00504975VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Secondary Roads			Network Development - Road Widening - Secondary Roads		
Guimaras Circumferential Rd - K0054 + 000 - K0055 + 000			Guimaras Circumferential Rd - K0054 + 000 - K0054 + 815		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 2.004 lane km	18,913.90 / lane km	37,903.46	CW1- Road Widening: 1.630 lane km	22,334.98 / lane km	36,406.02
			ROW Acquisition: 4,075 sq.m	0.367 / sq.m	1,497.44
EAO	-	773.54	EAO	-	773.54
Total:		38,677.00	Total:		38,677.00
Justification: Modification is sought due to decrease in physical target from 2.004 lane km to 1.630 lane km due to the provision of drainage (concrete lined canal) and slope protection structures (grouted riprap and stone masonry) and the inclusion of ROW Component for payment of affected lots, structures, and utilities. Attached is a Certification for Reasonableness of Cost dated March 5, 2021.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary

