



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

2
VS

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 05 March 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of **District Engineer RHODORA B. NUÑAL**, Guimaras District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100855000 Project ID: P00504976VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Secondary Roads			Network Development - Road Widening - Secondary Roads		
Central Rd (Sn Miguel-Constancia-Cabano-Igcawayan) - K0061 + 000 - K0061 + 800			Central Rd (Sn Miguel-Constancia-Cabano-Igcawayan) - K0061 + 000 - K0062 + 000		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 1.60 lane km	28,557.20 / lane km	45,691.52	CW1- Road Widening: 2.01 lane km	22,137.27 / lane km	44,495.92
			ROW Acquisition: 5,030 sq.m	0.238 / sq.m	1,195.60
EAO	-	932.48	EAO	-	932.48
Total:		46,624.00	Total:		46,624.00
Justification: See attached RO Cert of Cat Memorandum					
1. Modification is sought due to increase in physical target from 1.60 lane km to 2.01 lane km to include additional unwidened road sections resulting to the adjustment in station limits and decrease in unit cost per lane km.					
2. ROW Component was already identified for payment of affected lots, structures, and utilities					

but up
Cat /
scope
breakdown.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

2.6 APJ/RRB



WIN1F06413