



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **VI 075**
Project ID: **P00504983VS**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 05 March 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of **District Engineer RICARDO R. GUTIERREZ**, Iloilo 3RD District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100865000 Project ID: P00504983VS					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Network Development Program - Road Widening - Secondary Roads			Network Development Program - Road Widening - Secondary Roads		
Passi-Sn Rafael-Lemery-Sara Rd - K0088 + 813 - K0089 + 207			Passi-Sn Rafael-Lemery-Sara Rd – K0086 + 971-K0087 + 304		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 0.804 lane km	17,150.00 / lane km	13,788.60	CW1- Road Widening: 0.678 lane km	16,723.60 / lane km	11,338.60
			ROW Acquisition: 3,390 sq.m	0.723 / sq.m	2,450.00
EAO	-	281.40	EAO	-	281.40
Total:		14,070.00	Total:		14,070.00
Justification: <i>15% decrease in physical target.</i>					
1. Modification is sought due to change in physical target from 0.804 lane km to 0.678 lane km to reflect the actual remaining unwidened road sections and to avoid overlapping with the sections funded under the FY 2019 GAA resulting to the adjustment in the station limits.					
2. ROW Component was already identified for payment of affected lots, structures, and utilities.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06134

2.6 APJ/RRB