



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: **VI 023**  
Project ID: **P00504985VS**

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 05 March 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of **District Engineer RICARDO R. GUTIERREZ**, Iloilo 3<sup>RD</sup> District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310208100309000 Project ID: P00504985VS					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Network Development Program - Off-Carriageway Improvement - Secondary Roads			Network Development Program - Off-Carriageway Improvement - Secondary Roads		
Iloilo East Coast-Capiz Rd - K0177 + 290 - K0178 + 688, K0178 + 931 - K0182 + 469			Iloilo East Coast-Capiz Rd - K0177 + 290 - K0178 + 688, K0178 + 931 - K0182 + 180		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Off-Carriageway Improvement: Shoulder Paving / Construction: 14,919 sq.m	5.79 / sq.m	86,381.01	CW1- Off-Carriageway Improvement: Shoulder Paving / Construction: 14,052 sq.m	6.15 / sq.m	86,381.01
EAO	-	3,132.99	EAO	-	3,132.99
Total:		89,514.00	Total:		89,514.00
Justification:					
Modification is sought due to a decrease in physical target from 14,919 sq.m to 14,052 sq.m due to the provision of drainage and slope protection structures (Stone Masonry and Lined Canal) and metal guardrails for road safety resulting to an adjustment in the station limits.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN1F06074