



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **VIII 073**
Project ID: **P00505005VS**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein memorandum dated 19 February 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification** of **Ferdinand A. Briones, District Engineer, Biliran District Engineering Office**, Naval, Biliran, of the project under FY 2021 General Appropriation Act (GAA), to wit;

under FY 2021 General Appropriation Act (GAA), to the,

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100879000 Project ID: P00505005VS			OO1: Ensure Safe and Reliable National Road System		
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Secondary Roads			Network Development - Road Widening - Secondary Roads		
Biliran Circumferential Rd - K1031 + 400 - K1032 + 769			Biliran Circumferential Rd - K1031 + 252 - K1032 + 328		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Road Widening: 2.806 Lane Km	₱ 10,477.548/ Lane Km	₱ 29.400M	CW1- Road Widening: 2.220 Lane Km	₱13,243.243/ Lane Km ₱ 26.4 M / km	₱ 29.400M
EAO		₱ 0.600M	EAO		₱ 0.600M
Total:		₱ 30.000M	Total:		₱ 30.000M
Justification:					
Modification is requested due to the following reasons:					
1. Adjustment in station limit from K1031 + 400 - K1032 + 769 to K1031 + 252 - K1032 + 328 to connect the widened road section and to avoid gap.					
2. Decrease in physical target from 2.806 lane km. to 2.220 lane km. due to inclusion of slope protection and drainage structure to prevent scouring and flooding in the area.					
3. Attached is a Certification from Regional Director as to reasonableness of the unit cost.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06275