



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **VIII-113**
Project ID: **P00505013VS**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein memorandum dated 26 February 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification** of **Leo Edward L. Oppura, OIC-District Engineer, Leyte 2nd District Engineering Office**, Carigara, Leyte, of the project under FY 2021 General Appropriation Act (GAA), to wit;

| As per GAA/Original | | | As Modified | | |
|---|------------------------------|------------|---|------------------------------|----------------|
| Project Description | | | | | |
| UACS No. 310209100324000 Project ID: P00505013VS | | | | | |
| OO1: Ensure Safe and Reliable National Road System | | | OO1: Ensure Safe and Reliable National Road System | | |
| Network Development - Off-Carriageway Improvement - Tertiary Roads | | | Network Development - Off-Carriageway Improvement - Tertiary Roads | | |
| Jaro-Dagami-Burauen-La Paz Rd - K0944 + 292 - K0944 + 747 | | | Jaro-Dagami-Burauen-La Paz Rd - K0944 + 290 - K0944 + 881 | | |
| Physical Target | Unit Cost (P'000) | Allocation | Physical Target | Unit Cost (P'000) | Estimated Cost |
| CW1- Off-Carriageway Improvement: Shoulder Paving /Construction: 2,275.00 Square Meters | ₱ 4.307692308/ Square Meters | ₱ 9.80 M | CW1- Off-Carriageway Improvement: Shoulder Paving /Construction: 2,364.00 Square Meters | ₱ 4.145516074/ Square Meters | ₱ 9.80 M |
| EAO | | ₱ 0.20 M | EAO | | ₱ 0.20 M |
| Total: | | ₱ 10.0 M | Total: | | ₱ 10.0 M |
| Justifications: | | | | | |
| 1. Adjustment in station limits from K0944 + 292 - K0944 + 747 to K0944 + 290 - K0944 + 881 to connect with the existing paved shoulder to avoid any gap thereof. | | | | | |
| 2. Based on actual site condition and approved POW, off-carriageway width was reduced from 2.50 meters to 2.00 meters, hence, an increase in physical target and consequently, resulting to the decrease in unit cost, copy attached is Certificate of Reasonableness of Cost Estimate for your reference and guidance. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06266

LEY2-008