



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: **VIII-110**  
Project ID: **P00505014VS**

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This has reference to the herein memorandum dated 26 February 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Leo Edward L. Oppura, OIC-District Engineer, Leyte 2<sup>nd</sup> District Engineering Office, Carigara, Leyte**, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310209100325000</b> <b>Project ID: P00505014VS</b>					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Off-Carriageway Improvement - Tertiary Roads			Network Development - Off-Carriageway Improvement - Tertiary Roads		
La Paz-Javier-Bito Rd - K0952 + 710 - K0953 + 186			La Paz-Javier-Bito Rd - <b>K0953 + 120</b> - K0953 + 596		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Off-Carriageway Improvement: Shoulder Paving /Construction: 2,380.00 Square Meters	P 4.117647059/ Square Meters	P 9.80 M	CW1- Off-Carriageway Improvement: Shoulder Paving /Construction: 1,904.00 Square Meters	P 5.147058824/ Square Meters <b>5,147</b>	P 9.80 M
EAO		P 0.20 M	EAO		P 0.20 M
Total:		P 10.0 M	Total:		P 10.0 M
<b>Justification:</b> <i>20% decrease in target</i> Change of station limits from K0952 + 710 - K0953 + 186 to K0953 + 120 - K0953 + 596 due to ROW problem and to prioritized road sections that needs off-carriageway improvement, thus, decreased in physical target and consequently increased in unit cost. <i>see Att. of Car Recommendation attached.</i>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.6 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN1F06305

LEY2-00