



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This has reference to the herein memorandum dated 12 March 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Eusebio T. Culas, District Engineer, Leyte 5<sup>th</sup> District Engineering Office, Baybay City, Leyte**, of the project under FY 2021 General Appropriation Act (GAA), to wit:

Daybay City, Leyte, of the project under F1 2021 General Appropriation Act (GAA) 2021

As per GAA/Original			As Modified		
Project Description					
<b>UACS No.</b> 310201100779000 <b>Project ID:</b> P00505035VS  OO1: Ensure Safe and Reliable National Road System  Network Development - Road Widening - Primary Roads  Daang Maharlika (LT) - K0961+200 - K0961+863, K0961+948 - K0962+271			OO1: Ensure Safe and Reliable National Road System  Network Development - Road Widening - Primary Roads  Daang Maharlika (LT) - K0961+200 - K0961+858, K0961+953 - K0962+548		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Road Widening: 1.976 lane km	P 14,878.54251/ lane km	P 29.40 M	CW1- Road Widening: 2.51 lane km.	P 9,733.8645 / lane km <del>P 19.4 M</del>	P 24.432 M
			CW2- Construction of Road Slope Protection Structure: 1,080.00 square meters	P 4.60 / square meter <del>P 4.968 M</del>	P 4.968 M
EAO		P 0.600 M	EAO		P 0.600 M
Total:		P 30.00 M	Total:		P 30.00 M

**JUSTIFICATIONS:**

1. Station limits change to specify the exact location of the project that needs road widening, thus, increase in physical target and consequently decrease in unit cost.
2. Project component (CW2- Construction of Slope Protection Structure) was added to address the needs for slope protection structure in order to stabilize the slope and to prevent erosion.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

3.4 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary

WIN1F06127

LEYTE - 009