

OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This has reference to the herein memorandum dated 12 March 2021 of DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII, endorsing the request for the approval of the Modification of Eusebio T. Culas, District Engineer, Leyte 5th District Engineering Office, Baybay City, Leyte, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100887000 Project ID: P00505039VS OO1: Ensure Safe and Reliable National Road System Network Development - Road Widening - Secondary Roads Abuyog-Silago Rd - K0968+380 - K0968+968			OO1: Ensure Safe and Reliable National Road System Network Development - Road Widening - Secondary Roads Abuyog-Silago Rd - K0968+341 - K0968+968		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Road Widening: 1.176 lane km	₱ 8,333.3333/ lane km	₱ 9.80 M	CW1- Road Widening: 1.254 lane km.	₱ 7,814.99203 / lane km	₱ 9.80 M
EAO		₱ 0.200 M	EAO	₱ 15.6 M/k.	₱ 0.200 M
Total:		₱ 10.00 M	Total:		₱ 10.00 M

JUSTIFICATIONS:

Change of station limits from K0968+380 - K0968+968 to K0968+341 - K0968+968 to specify the exact location of the project that needs road widening, thus, increase in physical target and consequently decrease in unit cost.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06128

APJ-1503 VIII Mod

LEYS -