ef	e	re	n	IC	e		
N	u	m	b	e	r:		

**Project ID:** 

VIII-109

P00505050Ve



## Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHW CENTRAL OFFICE

Manila

## MEMORANDUM

.

FOR

## MARK A. VILLAR

Secretary This Department

This has reference to the herein memorandum dated March 4, 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII,** endorsing the request for the approval of the **Modification** of **David P. Adongay, Jr., DPA, CESE, District Engineer, Northern Samar 2<sup>nd</sup> District Engineering Office**, Laoang, Northern Samar, of the project under FY 2021 General Appropriation Act (GAA), to wit;

Northern Samar, of the	project under the		As Modified				
As per	GAA/Original	Project De					
JACS No. 310202100 Project ID: P005050 Organizational Outcom National Road System Network Development Roads	0896000 50VS ne 1: Ensure Saf t - Road Widenir	e and Reliable ng - Secondary	Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development - Road Widening - Secondary Roads				
Sn Policarpo-Arteche-Lapinig Rd - K0860 + 000 - K08 + 000 Unit Cost Allocation			+ 000 Physical Target	Unit Cost (P'000)	Estimated Cos		
Physical Target CW1 – Road	(P'000)		CW1 - Road Widening:	₱ 14,483.00 / Lane km	₱ 20.2762 M		
Widening: 1.994 lane km	₱ 10,168.61 / Lane km	₱ 20.2762 M	1.400 lane km EAO	P28.8 h	₱ 0.4138 M		
EAO	- TOTAL:	₱ 0.4138 M ₱ 20.690M		TOTAL:	P 20.690M		

The allocation of P20.690 Million is not sufficient to cover the total cost of the original physical target. Hence, change of station limits from K0860 + 000 – K0861 + 000 to K0860 + 245 – K0861 + 000 is requested to prioritize road section that needs road widening, thereby decreasing in physical target and consequently increasing the unit cost.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I

Undersecretary for Operations in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR Secretary

3.4 APJ/RRB

Department of Public Works and Highways Office of the Secretary

WIN1F06327