

Philippines
PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM
FOR :

MARK A. VILLAR
Secretary
This Department

This has reference to the herein memorandum dated 18 March 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Alvin A. Ignacio, District Engineer, Samar 1st District Engineering Office**, Calbayog City, Samar, of the project under FY 2021 General Appropriation Act (GAA), R.A. 11518, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201100786000 Project ID: P00505058VS Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development - Road Widening - Primary Roads Daang Maharlika (SM) (Sn Isidro – Sn Juanico Br.) K0724+189 – K0724+312, K0724+460 – K0724+660, K0724+743 – K0724+843, K0726+929 – K0727+106			Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development - Road Widening - Primary Roads Daang Maharlika (SM) (Sn Isidro – Sn Juanico Br.) K0724+186 – K0724+316, K0726+929 – K0727+106, K0734+168.6 – K0734+398		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1 – Road Widening: 1.17 lane km	P 19,264.95726/ Lane km	P 22.54M	CW1 – Road Widening: 0.39 Lane km	P 17,482.05128/ Lane km	P 6.818M
			CW2 – Construction of Road Slope Protection Structure: 833.20 Square meters	P 8.084493519/ Square meter	P 6.736M
			CW3 – Road Safety: Street Lighting: 0.509 kilometers	P 10,145.3831/ km	P 5.164M
			ROW – ROW Acquisition: 2,151.72 Square Meters	P 1.812503486/ Square meter	P 3.900M
EAO		P 0.46M	EAO		P 0.382M
Total:		P 23.00M	Total:		P 23.00M

JUSTIFICATIONS:

Modification is requested due to the following reasons;

- Adjustment in station to avoid overlapping of projects funded under GAA 2021
- Decrease in physical target from 1.17 lane km to 0.39 lane km due to inclusion of CW2 - Construction of Road Slope Protection Structure and CW3 - Road Safety: Street Lighting.
- ROW Acquisition is already identified.
- Attached is a certification as to reasonableness of unit cost.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary

WIN1F06242