



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference  
Number: VIII-077  
Project ID: P00505061VS

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This has reference to the herein memorandum dated 12 March 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Alvin A. Ignacio, District Engineer, Samar 1<sup>st</sup> District Engineering Office**, Calbayog City, Samar, of the project under FY 2021 General Appropriation Act (GAA), R.A. 11518, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310201100789000</b> <b>Project ID: P00505061VS</b>  Organizational Outcome 1: Ensure Safe and Reliable National Road System  Network Development - Road Widening - Primary Roads  Daang Maharlika (SM) (Sn Isidro – Sn Juanico Br) K0745+652 – K0746+000			Organizational Outcome 1: Ensure Safe and Reliable National Road System  Network Development - Road Widening - Primary Roads  Daang Maharlika (SM) (Sn Isidro – Sn Juanico Br.) K0745+652 – K0746+000		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1 – Road Widening: 0.86 Lane km	P17,093.02326/ Lane km	P 14.70M	CW1 – Road Widening: 0.469 Lane km	P17,547.97441 / Lane km	P 8.23M
			CW2 – Off-Carriageway Improvement: Shoulder Paving: 2,296.80 Square Meters	P1.963601533/ Square meter	P 4.51M
			ROW – ROW Acquisition: 3,867.95 Square meters	P0.5170697656 / Square meter	P 2.00M
EAO		P 0.30M	EAO		P 0.26M
<b>Total:</b>		<b>P 15.00M</b>			<b>P 15.00M</b>
<b>Justifications:</b> Modification is requested due to the following reasons; <ul style="list-style-type: none"><li>Decrease in physical target from 0.86 lane km to 0.469 lane km due to introduction of new project component CW2 - Off-Carriageway Improvement: Shoulder Paving.</li><li>ROW Acquisition is already identified.</li><li>Attached is a certification as to reasonableness of unit cost.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.6 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN1F06288

SAMI-00