



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: **VIII 043**  
Project ID: **P00505069VS**

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This has reference to the herein memorandum dated 26 February 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Manolo A. Rojas, District Engineer, Southern Leyte District Engineering Office**, Maasin City, of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310208100371000 Project ID: P00505069VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Off-Carriageway Improvement - Secondary Roads			Network Development - Off-Carriageway Improvement - Secondary Roads		
Bdry Southern Leyte-Maasin-Macrohon-Sogod-Jct Daang Maharlika - K1206 + 000 - K1206 + 160, K1206 + 175 - K1207 + 123			Bdry Southern Leyte-Maasin-Macrohon-Sogod-Jct Daang Maharlika - K1206 + 000 - K1206 + 160, K1206 + 175 - K1206 + 330, K1206 + 357 - K1206 + 647		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Off-Carriageway Improvement: Shoulder Paving / Construction: 7,400.25 Square meters	P 1.9685416/ Square Meters	P14.5677M	CW1- Off-Carriageway Improvement: Shoulder Paving / Construction: 3,630 Square meters	P 4.0131405/ Square Meters	P14.5677M
EAO		P 0.2973 M	EAO		P 0.2973 M
Total:		P 14.865M	Total:		P 14.865M
Justifications: 50% decrease in physical target; 100% inc in					
1. Change in station limits to specify the exact location of the project that needs off-carriageway improvement.					
2. Station limits are added to address the areas that needs paving of shoulder for the safety of the travelling public.					
3. Increase in unit cost was due to inclusion of slope protection structure, thus, decrease in physical target.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

*Robert Bernardo*  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

*Mark A. Villar*  
**MARK A. VILLAR**  
Secretary

3.4 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN1F06200