



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein memorandum dated 8 February 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Lino Francisco C. Gonzalez, District Engineer, Tacloban City District Engineering Office, Tacloban City, Leyte**, of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201100795000 Project ID: P00505073VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Primary Roads			Network Development - Road Widening - Primary Roads		
Daang Maharlika (LT) – K0906 + 941 – K0907 + 173			Daang Maharlika (LT) – K0906 + 941 – K0907 + 173		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1 Road Widening: 0.396 Lane Km	P 20,292.93/ lane km	P 8.036M	CW1 Road Widening: 0.466 Lane Km	P 17,244.64/ lane km	P 8.036M
EAO		P 0.164M	EAO	P 34 M/km	P 0.164M
Total:		P 8.200M	Total:		P 8.200M
Justification:					
Modification is sought to change the physical target from 0.396 Lane Km (based on AIP) to 0.466 Lane Km, which is the actual length of the project.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06165

AVH-1733 VIII hnd

4/20