



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	VI 010
Project ID:	P00505094VS

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 24 February 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201100665000 Project ID: P00505094VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development Program - Road Widening - Primary Roads			Network Development Program - Road Widening - Primary Roads		
Kabankalan-Bais Rd - K0109 + 034 - K0111 + 763			Kabankalan-Bais Rd - K0109 + 034 - K0111 + 421		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 5.376 lane km	17,950.15 / lane km	96,500.00	CW1- Road Widening: 4.692 lane km	18,771.43 / lane km	88,075.55
			ROW Acquisition: 23,460 square meters	0.359 / square meter	8,424.45
EAO	-	3,500.00	EAO	-	3,500.00
Total:		100,000.00	Total:		100,000.00
Justification:					
1. Modification is sought to prioritize unwidened road sections which resulted to the adjustment in the station limits. The decrease in physical target from 5.376 lane km to 4.692 lane km is due to voluminous earthworks and provision of drainage and slope protection structures (RCPC and Stone Masonry). Attached is a Certification for Reasonableness of Cost dated February 24, 2021.					
2. ROW Component was already identified for payment of affected lots, structures, and utilities.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

26 AP1/RRR

Department of Public Works and Highways
Office of the Secretary



WIN1F06236