



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	V1 045
Project ID:	P00505095VS

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 24 February 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, requesting for the approval of the **Modification** of the project under the FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310203100412000 Project ID: P00505095VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Tertiary Roads			Network Development - Road Widening - Tertiary Roads		
Kabankalan Jct Salong-Tapi-Dacongcogon-Bantayan Rd - K0094 + 788 - K0098 + 000			Kabankalan Jct Salong-Tapi-Dacongcogon-Bantayan Rd - K0094 + 444 - K0097 + 403		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 6.532 lane km	14,621.11 / lane km	95,505.085	CW1- Road Widening: 5.992 lane km	14,594.01/ lane km <i>P 29 M/km</i>	87,447.335
			ROW Acquisition: 29,960 square meters	0.269 square meter	8,057.75
EAO	-	3,463.915	EAO	-	3,463.915
Total:		98,969.00	Total:		98,969.00
Justification:					
1. Modification is sought to prioritize unwidened road sections which resulted to the adjustment in the station limits.					
2. Decrease in physical target from 6.532 lane km to 5.992 lane km due to inclusion of ROW Component which was already identified for payment of affected lots, structures, and utilities.					
3. Attached is a Certification for Reasonableness of Cost dated February 24, 2021.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

