



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	VI 011
Project ID:	P00505107VS

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 24 February 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, requesting for the approval of the **Modification** of the project under the FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310111100267000 Project ID: P00505107VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads			Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads		
President Corazon C. Aquino Ave. - (S00558PN) Chainage 1233.5 - Chainage 2467			President Corazon C. Aquino Ave. - (S00558PN) Chainage 1203 - Chainage 1857		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Construction of Drainage Structure along Road: 2,467 lineal meters	3.52 / lineal meter	8,685.00	CW1 - Construction of Drainage Structure along Road: 654 lineal meters	13.28 / lineal meter	8,685.00
EAO	-	315.00	EAO	-	315.00
Total:		9,000.00	Total:		9,000.00

Justification:

Modification is sought due to change in chainage limits to accordingly correspond with the limits of the preceding project. The physical target is reduced from 2,467 lineal meters to 654 lineal meters since the original allocation of the project was P 141.00 Million in the FY 2021 National Expenditure Program (NEP); however, upon the issuance of the FY 2021 General Appropriations Act (GAA), the allocation for the said project was significantly reduced to only P 9.00 Million without any changes in the chainage limits and physical target. Attached is a Certification for Reasonableness of Cost dated February 24, 2021. *but up to the President.*

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1C04047