



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number: **VI 019**
Project
ID: **P00505113 VS**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 26 February 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of **District Engineer NONIE A. VIYAR**, Iloilo 1st District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310111100311000 Project ID: P00505113VS ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Tolas-Sinugbahan Rd - K0061 + 020 - K0061 + 324, K0061 + 581 - K0061 + 786, K0064 + 000 - K0064 + 560, K0065 + 300 - K0065 + 540			 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Tolas-Sinugbahan Rd - K0061 + 020 - K0061 + 310 , K0061 + 581 - K0061 + 698 , K0064 + 000 - K0064 + 560		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Drainage Structure along Road: 1,309 lineal meters	4.90 / lineal meter	6,414.10	CW1- Construction of Drainage Structure along Road: 967 lineal meters	6.63 / lineal meter	6,414.10
EAO	-	130.90	EAO	-	130.90
Total:		6,545.00	Total:		6,545.00
Justification: <i>26% decrease in target</i> 1. The modification is sought due to an adjustment in station limits to prioritize flood prone areas. 2. Decrease in physical target from 1,309 lineal meters to 967 lineal meters is due to the inclusion of paved shoulders, curb & gutter, and increase in drainage size to 1.0m x 1.0m, and additional reinforced concrete cover was introduced to serve as sidewalk. 3. Attached is a Certification for Reasonableness of Cost dated February 24, 2021.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

