



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	VI 027
Project ID:	P00505118VS

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 05 March 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of **District Engineer RICARDO R. GUTIERREZ**, Iloilo 3RD District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310111100313000 Project ID: P00505118VS					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads			Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads		
Iloilo East Coast-Estancia Wharf Rd - K0178 + (-242) - K0179 + 603, K0178 + (-556) - K0178 + (-264)			Iloilo East Coast - Estancia Wharf Rd - K0178 + (-554) - K0179 + 759		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Drainage Structure along Road: 4,280 lineal meters	10.78 / lineal meter	46,138.40	CW1- Construction of Drainage Structure along Road: 4,626 lineal meters	9.97 / lineal meter	46,138.40
EAO	-	941.60	EAO	-	941.60
Total:		47,080.00	Total:		47,080.00
Justification: Modification is sought due to an additional 346 lineal meters of drainage structure along flood-prone road sections resulting to an adjustment in the station limits and increase in physical target from 4,280 lineal meters to 4,626 lineal meters and decrease in unit cost per lineal meter.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06059