

**OFFICE OF THE SECRETARY**  
Manila

Reference Number: **YIII 035**  
Project ID: **P00505125VS**

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This has reference to the herein memorandum dated 02 February 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Johnny M. Acosta, District Engineer, Leyte First District Engineering Office, Pawing, Palo, Leyte**, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310110100231000</b> <b>Project ID: P00505125VS</b>					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads			Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads		
Daang Maharlika (LT) K0917+000-K0917+401			Daang Maharlika (LT) K0917+000- <b>K0917+280</b>		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Construction of Drainage Structure along Road 802 Lineal Meters	₱ 8,546.511628 / lineal meters	₱ 9.800M	CW1- Construction of Drainage Structure along Road 560 Lineal Meters	₱ 17.500000 / lineal meters	₱ 9.800M
EAO		₱ 0.200M	EAO		₱ 0.200M
<b>Total:</b>		<b>₱ 10.000M</b>	<b>Total:</b>		<b>₱ 10.000M</b>

**Justification:** *30% decrease in cost target; 112% increase in cost.*  
 Changed of station limits from K0917+000-K0917+401 to K0917+000-K0917+280 wherein the physical target decreased and the unit cost increased in view of the change of drainage design from single reinforced to double reinforced lined canal, copy attached is Certificate of Reasonableness of Cost Estimate for your reference and guidance.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

*Subject to RD Certificate in reasonableness of unit cost.*

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2:6 API/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN1F06102

LET I 000