



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	IVB-027
Project ID:	P00505128LZ

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 24, 2021 of **DPWH Region IV-B, Officer-In-Charge, Office of the Regional Director YOLANDA L. TANCO, CESO IV**, endorsing the request for approval of **Modification of District Engineer NESTOR L. DEL ROSARIO**, Mindoro Oriental District Engineering Office, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100815000 Project ID: P00505128LZ					
Organizational Outcome 1: Ensure Safe and Reliable National Road System			Organizational Outcome 1: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Secondary Roads			Network Development - Road Widening - Secondary Roads		
Calapan South Road - K0047+986 - K0048+000			Calapan South Road - K0047+986 - K0047+1178, K0048+200 - K0048+327		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Network Development – Road Widening 0.402 Lane Km	₱18,008.109 /Lane Km	₱ 7,239.260	CW1- Network Development – Road Widening 0.634 Lane Km	₱ 11,418.391 /Lane Km ₱ 22.8 M	₱ 7,239.260
EAO	-	₱ 147.740	EAO	-	₱ 147.740
Total:		₱ 7,387.000			₱ 7,387.000
Justification: Increased the physical target from 0.402 lane km to 0.634 lane km is due to the following reasons;					
<ul style="list-style-type: none">Additional sections are needed to utilize the allotted amount.By using updated materials price per validated CY 2020 3rd quarter Construction Materials Price Data (CPMD) and Detailed Unit Price Analysis (DUPA) in the estimates.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06162