



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **VIII-054**
Project ID: **P00505128VS**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein Memorandum dated March 5, 2021 of **DPWH Region VIII Director NERIE D. BUENO CESO III**, endorsing the request for the approval of the **Modification** of **Arnaldo R. Bonifacio, District Engineer, Leyte 4th District Engineering Office**, Ormoc City, Leyte, of the project under FY 2021 general Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310110100234000 Project ID: P00505128VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Primary Roads			Asset Preservation – Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Primary Roads		
Construction of Drainage Structure along Road – Palo-Carigara-Ormoc Rd – K1009+700 – K1010+516			Construction of Drainage Structure along Road – Palo-Carigara-Ormoc Road, K1009+544 – K1010-069		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Drainage Structure along Road: 1,704.00 Lineal Meters	₱ 8.62676/ Lineal Meter	₱ 14,700.00	CW1 – Construction of Drainage Structure along Road: 944.00 Lineal Meters	₱ 15.57203/ Lineal Meter	₱ 14,700.00
EAO		₱ 300.00	EAO		₱ 300.00
Total:		₱ 15,000	Total:		₱ 15,000
JUSTIFICATIONS: 44% decrease in target.					
Modification is requested due to the following:					
1. Change in station limits to specify the exact location of the project that needs drainage structure.					
2. Increased in unit cost were due to replacement of concrete pavement and curb and gutter, installation of 9 units catch basin and removal and replacement of existing drainage structure, copy attached is Certificate of Reasonableness of Cost Estimate for your reference.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06282