



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

nce IVB-029

Project ID: P00505131LZ

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated February 24, 2021 of **DPWH Region IV-B, Officer-In-Charge, Office of the Regional Director YOLANDA L. TANCO, CESO IV**, endorsing the request for approval of **Modification of District Engineer NESTOR L. DEL ROSARIO**, Mindoro Oriental District Engineering Office, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No.</b> 310202100813000 <b>Project ID:</b> P00505131LZ			Organizational Outcome 1: Ensure Safe and Reliable National Road System		
Organizational Outcome 1: Ensure Safe and Reliable National Road System			Network Development - Road Widening - Secondary Roads		
Network Development - Road Widening - Secondary Roads			Calapan North Road - K0008+575 - K0009+000, K0019+000 - K0019+277		
Calapan North Rd - K0019 + 000 - K0019 + 511					
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Network Development - Road Widening			CW1- Network Development - Road Widening	<i>21.8 M/m.</i>	
1.022 Lane Km	₱ 7,510.137 /Lane Km	₱ 7,675.360	0.699 Lane Km	₱ 10,980.486 /Lane Km	₱ 7,675.360
EAO	-	₱ 156.640	EAO	-	₱ 156.640
<b>Total:</b>		<b>₱ 7,832.000</b>	<b>Total:</b>		<b>₱ 7,832.000</b>
<b>Justification:</b> <i>31% decrease in target</i> Decreased the physical target from 1.022 lane km to 0.699 lane km is due to the following reasons;					
<ul style="list-style-type: none"><li>• Introduction of additional road station is necessary to fill the gap of existing <u>drainage</u> to reach the outlet to avoid flooding in the area</li><li>• To widen the area and fill the gap in the section.</li><li>• By using updated materials price per validated CY 2020 3rd quarter Construction Materials Price Data (CPMD) and Detailed Unit Price Analysis (DUPA) in the estimates.</li><li>• Attached is the Certification of Reasonableness of Unit Cost dated February 24, 2021.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



2.6 APJ/RRB