



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number:	VIII-104
Project ID:	P00505132VS

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This has reference to the herein memorandum dated 12 March 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Eusebio T. Culas, District Engineer, Leyte 5<sup>th</sup> District Engineering Office**, Baybay City, Leyte, of the project under FY 2021 General Appropriation Act (GAA), to wit;

Baybay City, Leyte, of the project under P-005

As per GAA/Original			As Modified		
Project Description					
UACS No. 310110100237000 Project ID: P00505132VS  OO1: Ensure Safe and Reliable National Road System  Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads  Ormoc-Baybay-Southern Leyte Bdry Rd - K1059 + 400 - K1059 + 610			OO1: Ensure Safe and Reliable National Road System  Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads  Ormoc-Baybay-Southern Leyte Bdry Rd - K1059 + 817 - K1060 + 019		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Construction of Drainage Structure along Road: 210.00 lineal meters	₱ 7.84/ lineal meter	₱ 1.6464 M	CW1- Construction of Drainage Structure along Road: 150.00 lineal meters	₱ 10.976 / lineal meter	₱ 1.6464 M
EAO		₱ 0.0336 M	EAO		₱ 0.0336 M
Total:		₱ 1.68 M	Total:		₱ 1.68 M
<b>JUSTIFICATIONS:</b> 28% decrease in target  1. Adjustment of station limits is needed from K1059 + 400 - K1059 + 610 to K1059 + 817 - K1060 + 019 to specify the exact location of the project that needs drainage structure.  2. Consequently, due to the type of drainage structure used, which is the Covered U-Type Reinforced Concrete Lined Canal, including the removal and relocation of existing utilities, thus a decrease in physical target and an increase in cost, copy attached is Certificate of Reasonableness of Cost Estimate for your reference and guidance.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

**MARK A. VILLAR**  
Secretary

2.6 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN1F06321

*AVM 2021*

*LEY5-006*