



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IVB-030**

Project ID: **P00505133LZ**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated February 24, 2021 of **DPWH Region IV-B, OIC- Regional Director YOLANDA L. TANCO, CESO IV**, endorsing the request for approval of **Modification** of **District Engineer NESTOR L. DEL ROSARIO**, Mindoro Oriental District Engineering Office, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310203100465000 Project ID: P00505133LZ Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development - Road Widening - Tertiary Roads CSR Jct-Pola Rd -K0066+935 – K0067+027			Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development - Road Widening - Tertiary Roads CSR Jct-Pola Rd -K0065+052 – K0065+254		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Network Development-Road Widening-Tertiary Roads 0.244 Lane Km	₱ 15,021.3 /Lane Km	₱ 3,665.200	CW1- Network Development-Road Widening-Tertiary Roads 0.202 Lane Km	₱ 86.2 M /ln . ₱ 18,144.5 /Lane Km	₱ 3,665.200
EAO	-	₱ 74.800	EAO	-	₱ 74.800
Total:		₱ 3,740.000			₱ 3,740.000
Justification:					
Changes in Station limits and decreased in physical target from 0.244 Lane Km to 0.202 Lane Km is due to the following reasons; <ul style="list-style-type: none">Due to high prioritization of this project because of flooding in nearby Elementary School and households caused by incomplete drainage canal. Demolition of existing shoulder is necessary since adjacent road is already widened and for safety of motorist and pedestrian.Increased in Unit Cost from ₱ 15,021.3 /Lane Km to ₱ 18,144.5 /Lane Km is due to change in canal structure from structural concrete to RCPC.Attached is the certificate of reasonableness of unit cost.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06463