



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number: **IVB-108**
Project ID: **P00505134LZ**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein Memorandum dated April 19, 2021 of **DPWH Region IV-B Regional Director YOLANDA L. TANGCO, CESO IV**, endorsing the request for the approval of **Modification** of **District Engineer NOEL L. FUENTEBELLA**, Palawan 2nd District Engineering Office, Antipuluan, Narrra, Palawan, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100817000 Project ID: P00505134LZ Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development - Road Widening - Secondary Roads PPSR Jct (Abo-abo)-Quezon Rd - K0129 + (-572) - K0129 + 975			 Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development - Road Widening - Secondary Roads PPSR Jct (Abo-abo)-Quezon Rd - K0129 + (-572) - K0129 + 544		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening 3.094 Lane Km	₱ 10,260.54 /Lane Km	₱ 31,746.120	CW1- Road Widening 2.232 Lane Km	₱ 14,223.17 /Lane Km	₱ 31,746.120
EAO	-	₱ 647.880	EAO	₱ 28.4 M/k	₱ 647.880
Total:		₱ 32,394.000			₱ 32,394.000

Justification:

1. Modification is necessary due to change in station limits from K0129 + (-572) - **K0129 + 975** to K0129 + (-572) - K0129 + **544** for the following reasons:
- The fund allocation is sufficient only to widen 2.232 lane km based on construction materials price data and labor rates.
 - The decrease in physical target from **3.094** to **2.232** lane km due to huge volume of earthworks that requires slope protection works to prevent from landslide and road safety component to complement design requirement, however the unit cost presented is within the allowable range set by this department.
2. Attached is the certificate of reasonableness of unit cost.

Based on the evaluation, the submitted request for modification of the said project is found in order. Hence the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Under Secretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/ DISAPPROVED

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

