

MEMORANDUM

MARK A. VILLAR 1 EOR. Secretary This Department

This has reference to the herein memorandum dated 8 February 2021 of DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII, endorsing the request for the approval of the Modification of Lino Francisco C. Gonzalez, District Engineer, Tacloban City District ering Office, Tacloban City, Leyte, of the project under FY 2021 General Appropriation Act E

(GAA), to wit;			As Modified		
As per (GAA/Original	Project De	scription		
UACS No. 310111100322000 Project ID: P00505134VS OO1: Ensure Safe and Reliable National Road System Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Tacloban-Baybay South RD - K0911 + 000 - K0911			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - - Tacloban-Baybay South RD – K0911 + 000 – K0911 +185 Unit Cost Unit Cost Physical Target Unit Cost Unit Cost		
Physical Target	Unit Cost (P'000)	Allocation	Construction of	P 26.48648/	P 4,900M
Construction of Drainage Structure along Road: 370 lineal meters	₽ 13.24324 / lineal meter	P 4.900M	Drainage Structure along Road: 185 lineal meters	lineal meter	P 0.100M
		P 0.100M	EAO	Total:	P 5.00M
EAO	Total:			Euton	l

Justifications:

1. To change the physical target from 370 Lineal meters (based on AIP) to 185 Lineal meters, which is the actual length of the project.

complied

Pr

2. Based on the approved POW and actual site condition, the scope of works construction of RCBC (1.50mx1.20m; L=136m and 1.25mx1.20m; L=49m), provis (1.20m1.20m) including construction of cross drain (L=14 meters, 1.25mx1.20m); (1.20m1.20m) including conservation of Goss upon (L-17 modes, Leonard, 20m) is correction, in which the unit cost of P 26,486,48/lineal meter was arrived at with the corresponding physical target of 185,00 lineal meters, copy attached is Certificate of Reasonableness of Cost Estimate for your

Reference and guidance. Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

4

ROBERTO R. BERNARDO Undersecretary for Operations in Visayas, NCR and Region IV-B

APPROVED DISAPPROVED

MARK A. VILLAR

Secretary

3.4 APJ/RRB

Department of Public Works and Highways Office of the Secretary WIN1F06454

KUSH 1737 VIII Morth