



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE IV-B
Edsa, Quezon City

Reference Number: **IVB-036**
Project ID: **P00505139LZ**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This refers to the memorandum dated March 24, 2021 of **OIC-Regional Director YOLANDA L. TANGCO**, **DPWH Region IV-B**, endorsing the request for approval of **Modification** of **District Engineer ELENA M. CASTILAN**, Romblon District Engineering Office, the project under FY-2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310208100346000 Project ID: P00505139LZ Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development – Off-Carriageway Improvement – Secondary Roads Tablas Circumferential Rd, K0016 + 1075 - K0017 + 114 , K0017 + 250 - K0017 + 876			 Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development – Off-Carriageway Improvement – Secondary Roads Tablas Circumferential Rd, K0016+1075 – K0017+ 117 , K0017+ 237 – K0018+023		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Off-Carriageway Improvement: Shoulder Paving/Construction 2,241 sq.m	₱ 2.94 / square meters	₱ 6,588.54	CW1- Off-Carriageway Improvement: Shoulder Paving/Construction 2,307.98 sq.m	₱ 2.85 / square meters <i>2,850 / sq.m</i>	₱ 6,588.54
EAO	-	₱ 134.46	EAO	-	₱ 134.46
Total:		₱ 6,723	Total:		₱ 6,723
Justification: <ul style="list-style-type: none">Modification is sought since the project is located in flat terrain and other sections has already an existing shoulder, hence, to fully utilized the allotted fund a subsequently changed in station limit from K0016+1075 – K0017+114, K0017+250 – K0017+876 to K0016+1075 – K0017+117, K0017+237 – K0018+023 and increase in physical target from 2,241 sq.m to 2,307.98 sq.m.Attached is the Certification of Reasonableness of Unit Cost dated March 19, 2021.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06153