	(Office of the Undersecretary for Information Management, Planning and PPP Services)			IVB-104
	OFFICE OF THE SECRETARY MANILA	Project ID:		P00505143LZ

MEMORANDUM

FOR	:	MARK A. VILLAR			
		Secretary			
		This Department			

This refers to the memorandum dated 22 March 2021 of **DPWH Region IV-B**, **Officer-In-Charge**, **Office of the Regional Director YOLANDA L. TANGCO, CESO IV** endorsing the request for the approval of **Modification** of **District Engineer ANNIELYN E. PADULLO**, Southern Mindoro District Engineering Office, Dangay, Roxas, Oriental Mindoro of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
			Description		
•	2100825000 05143LZ				
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development – Road Widening – Secondary Roads			Network Development – Road Widening – Secondary Roads		
Bongabong-Sagana-Roxas-Sn Aquilino Rd - K0128 + 809 – K0129+126			Bongabong-Sagana-Roxas-Sn Aquilino Rd - K0128 + 808 – K0129 + 059		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Road Widening 0.60 Iane km	₽ 14,700 / lane km	₽ 8,820.00	CW1 – Road Widening 0.468 lane km	₽ 18,846.15/ lane km	₽/8,820.00
EAO	-	₽ 180.00	EAO	441.0	₽ 180.00
	Total:	₽ 9,000.00		Total:	₽ 9,000.00

Justification:

- Modification is requested due to the decrease in physical target from 0.60 lane km to 0.468 lane km resulted from provision of covered drainage canal with 1.5 m width at both sides and additional item of removal of existing concrete shoulder.
- Also, decrease in length is cause by the increase in construction material hauling cost and additional cost for Construction Safety and Health Program relative to D.O. No.39, Series of 2020.

3) Attached is the Certificate of Reasonableness of unit cost dated 18th of March, 2021. Based on our evaluation, the submitted request for modification of the said project is found in order. Hence the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I Undersecretary for Operations In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR Secretary

2.6 APJ/RRB

Department of Public Works and Highways Office of the Secretary

