

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **VI-098**
Project ID: **P00505144VS**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 29 March 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of District Engineer **GENARO M. PANGANIBAN**, Negros Occidental 4th District Engineering Office, requesting for the approval of the **Modification** of the project under the FY 2021 General Appropriation Act (GAA), to wit:

WIT:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310111100314000 Project ID: P00505144VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads			Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads		
Jct Bagonawa-La Castellana-Isabela Rd - K0043 + 239 - K0044 + 345			Jct Bagonawa-La Castellana-Isabela Rd - K0043 + 239 - K0044 + 345		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Drainage Structure along Road: 2,214 lineal meters	6.37 / lineal meter	14,097.30	CW1- Construction of Drainage Structure along Road: 1,592 lineal meters	8.86 / lineal meter	14,097.30
EAO	-	287.70	EAO	-	287.70
Total:		14,385.00	Total:		14,385.00
Justification: 28% decrease in target Modification is sought due to change in physical target from 2,214 lineal meters to 1,592 lineal meters to reflect the remaining length of the drainage structure that needs to be constructed along the road section. The increase in unit cost per lineal meter is due to the pipe culvert and drain excavation, embankment from borrow, the provision of concrete manholes with cover, and the construction of paved shoulders. Attached is a Certification for Reasonableness of Cost dated March 26, 2021.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06592