



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

Reference Number: **IVB-095**  
Project ID: **P00505147LZ**

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 22 March 2021 of **DPWH Region IV-B, Officer-In-Charge, Office of the Regional Director YOLANDA L. TANGCO, CESO IV** endorsing the request for the approval of **Modification** of **District Engineer ANNIELYN E. PADULLO**, Southern Mindoro District Engineering Office, Dangay, Roxas, Oriental Mindoro of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310208100348000 ✓ Project ID: P00505147LZ ✓ OO1: Ensure Safe and Reliable National Road System Network Development – Off-Carriageway Improvement – Secondary Roads ✓ Calapan South Rd - K0109 + 000 – K0109+525 ✓			OO1: Ensure Safe and Reliable National Road System Network Development – Off-Carriageway Improvement – Secondary Roads ✓ Calapan South Rd - K0109 + 053 – K0109+480 ✓		
Physical Target	Unit Cost ( P'000)	Allocation ( P'000)	Physical Target	Unit Cost ( P'000)	Estimated Cost ( P'000)
CW1 – Shoulder Paving/ Construction 2,625.0 sq.m. ✓	₱ 2.74 / square meter	₱ 7,203.00	CW1 – Shoulder Paving/ Construction 2,604.70 sq.m. ✓	₱ 2.76 / square meter	₱ 7,203.00
EAO	-	₱ 147.00	EAO	-	₱ 147.00
Total:		₱ 7,350.00	Total:		₱ 7,350.00
Justification:					
1) Modification is requested due to the decreased in physical target from <b>2,625 sq.m.</b> to <b>2,604.70 sq.m.</b> caused by the additional cost for Construction Safety and Health Program relative to D.O. No.39, Series of 2020.					
2) Adjustment in start limit is due to variable width of shoulder at both sides of road section as per site validation.					
3) Attached is the Certificate of Reasonableness of unit cost dated 18 <sup>th</sup> of March, 2021.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.6 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN1F06307