



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein memorandum dated 1 March 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Lino Francisco C. Gonzalez, District Engineer, Tacloban City District Engineering Office, Tacloban City, Leyte**, of the project under FY 2021 General Appropriation Act (GAA), to wit;

Engineering Office, Tacloban City
(GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103100745000 Project ID: P00505150VS OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Tertiary Roads Apitong - Paterno Road - K0908+(-015) - K0908 +000, K0908 + (-017) - K0908 + (-015), K0908 + (-350) - K0908 +(-017), K0908 + (-915) - K0908 + (-896), K0908 + (-922) - K0908 + (-915), K0908 + 000 - K0908 + 058			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Tertiary Roads Apitong - Paterno Road - (S00017LT) K0908+(-339) - K0908 +058		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1-Preventive Maintenance of Road: Asphalt Overlay: 1.710 Lane Km	₱ 5,616.947/ lane km	₱ 9.604980M	CW1-Preventive Maintenance of Road: Asphalt Overlay : 1.588 Lane Km	₱ 6,048.476/ lane km ₱ 12 M/k	₱ 9.604980M
EAO		₱ 0.196020M	EAO		₱ 0.196020M
Total:		₱ 9.801M	Total:		₱ 9.801M
Justifications: 1. Change in station limits to prioritize the area that needs asphalt overlay and connect to the road section with existing asphalt overlay for homogeneity of the road. 2. Decrease in physical target from 1.710 lane km to 1.588 lane km was due to inclusion of concrete re-blocking and pavement markings in the scope of work, thereby resulting to an increase in unit cost, copy attached is Certificate of Reasonableness of Cost Estimate for your reference and guidance.					
The request for modification of the said project is found in order.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06210