



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number: **IVB-094**
Project ID: **P00505151LZ**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 22 March 2021 of **DPWH Region IV-B, Officer-In-Charge, Office of the Regional Director YOLANDA L. TANGCO, CESO IV** endorsing the request for the approval of **Modification** of **District Engineer ANNIELYN E. PADULLO**, Southern Mindoro District Engineering Office, Dangay, Roxas, Oriental Mindoro of the project under FY 2021 General Appropriation Act (GAA), to wit;

| As per GAA/Original | | | As Modified | | |
|---|-----------------------|--------------------|--|-----------------------|------------------------|
| Project Description | | | | | |
| UACS No. 310208100352000 Project ID: P00505151LZ OO1: Ensure Safe and Reliable National Road System Network Development – Off-Carriageway Improvement – Secondary Roads Mindoro Oriental/Occidental East Coastal Rd - K0199 + 000 – K0199+589 | | | OO1: Ensure Safe and Reliable National Road System Network Development – Off-Carriageway Improvement – Secondary Roads Mindoro Oriental/Occidental East Coastal Rd - K0199 + 000 – K0199+598 | | |
| Physical Target | Unit Cost (P'000) | Allocation (P'000) | Physical Target | Unit Cost (P'000) | Estimated Cost (P'000) |
| CW1 – Shoulder Paving/ Construction 2,356.0 sq.m. | ₱ 2.70 / square meter | ₱ 6,349.42 | CW1 – Shoulder Paving/ Construction 2,813.0 sq.m. | ₱ 2.26 / square meter | ₱ 6,349.42 |
| EAO | - | ₱ 129.58 | EAO | - | ₱ 129.58 |
| Total: | | ₱ 6,479.00 | Total: | | ₱ 6,479.00 |
| Justification: | | | | | |
| 1) Modification is requested due to the increase in physical target from 2,356 sq. m. to 2,813 sq. m., as a result of variable width of shoulder caused by the existing drainage of road section | | | | | |
| 2) Adjusted end limit is to maximized the allotted fund which paved the remaining gravel shoulder of the road section. The new proposed end limit of the project is beginning of existing concrete shoulder of section. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06318