

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This has reference to the herein memorandum dated 01 March 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Lino Francisco C. Gonzalez, District Engineer, Tacloban City District Engineering Office, Tacloban City, Leyte**, of the project under FY 2021 General Appropriation Act (GAA), to wit;

(GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310103100748000</b> <b>Project ID: P00505151VS</b>  OO1: Ensure Safe and Reliable National Road System  <u>Asset Preservation - Preventive Maintenance - Tertiary Roads</u>  Sn Jose-Manlurip-MacArthur Park Rd- K0912 +(-266) - K0912 + 117			OO1: Ensure Safe and Reliable National Road System  Asset Preservation - Preventive Maintenance - Tertiary Roads.  Preventive Maintenance - Sn Jose-Manlurip-MacArthur Park Rd- <b>K0912 +(-336) - K0912 + (-004) (S00252LT) Chainage 0 - Chainage 59</b>		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1-Preventive Maintenance of Road: Asphalt Overlay: 1.532 Lane Km	₱ 5,616.449/ lane km	₱ 8.604400M	CW1-Preventive Maintenance of Road: Asphalt Overlay : 1.387 Lane Km	₱ 6,203.604/ lane km <b>₱ 12.4 M/k</b>	₱ 8.604400M
EAO		₱ 0.175600M	EAO		₱ 0.175600M
<b>Total:</b>		<b>₱ 8.780M</b>	<b>Total:</b>		<b>₱ 8.780M</b>
<b>Justifications:</b> 1. Adjustment in station limits to prioritize road section that needs immediate preventive maintenance to prevent further pavement deterioration and to improve pavement surface for a safe and smooth riding quality of the travelling public. 2. Decrease in physical target was due to the additional area for asphalt overlay, since the road section is located in the intersection and wye length, and consequently increase in unit cost, and copy attached is Certificate of Reasonableness of Cost Estimate for your reference and guidance.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.6 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN1F06208